COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2016

ESTI MATE SUMVARY 10: 26: 34
CONTI D C19478A ESTI MATE NO. 0017 PROG SPEC YR 2005
PCN: 19478A- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 775.0 DAYS TIME ALLON 11/14/201 FI XED COVPLETI ON DAT!
US6 OVER GARRI SON - BRI DGE REP PERCENT TIME:  198. 21 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PROJECT NO FBRO063- 046
US 6 OVER GARRI SON - BRI DGE REP
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 02/ 2016 DATE TI ME STARTED 10/ 20/ 2014
5670 FRANKLI N STREET DATE LET 09/ 18/ 2014 DATE WORK BEGAN 10/ 20/ 2014
DATE AWARDED 10/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED
DENVER O 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 10/ 20/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11,993, 679. 42 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 10, 765, 000. 00 NON- PARTI Cl PATI NG 11, 431, 963. 25 9,852.17
PERCENT COWPLETE: 95. 329% TOTAL EARNI NGS 11, 431, 963. 25 9,852. 17
FUNDS AVAI LABLE: $ 561, 716. 17 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 11, 431, 963. 25 9,852.17
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 630. 24 140, 844. 76
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 411, 333. 01 150, 696. 93
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 11, 411, 333. 01 150, 696. 93
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 150, 696. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19478A
PCN: 19478A-BI D
PRQJECT: FBRO063- 046
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY
0005 626-00000 Mobi I'i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

1. 000
LS
950, 000. 00000

0010 631-00100 *H ghway Design & Construction 1. 000
LS
6, 733, 000. 00000
0015 700-70010 F/ A M nor Contract Revisions 561, 668. 770
F A
1. 00000
0020 700-70011 F/ A Partnering 2, 655.120
F A
1. 00000
0025 700-70012 F/ A Asphalt Pavenent |ncentive 3, 003. 570
F A
1. 00000
0030 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000
F A
1. 00000
0035 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000
F A
1. 00000
0040 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000
F A
1. 00000
0045 700- 70021 F/ A On-The-Job Trai nee 3, 710. 500
HOUR
1. 00000
0050 700- 70380 F/ A Erosi on Control 0. 000
F A
1. 00000
0055 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000
F A

1. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 999
0.001

[y

. 000

0. 000
0. 000
0. 000

2,655. 120
0. 000
2,655. 120

0. 000
3, 003. 570
3, 003. 570

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 710. 500
0. 000
3, 710. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 02/ 2016

10: 26: 34
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
950, 000. 00
6, 733. 00
6, 733, 000. 00
0. 00
0. 00
0. 00
2, 655. 12
3,003.57
3,003.57
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3, 710. 50
0. 00
0. 00
0. 00
0. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19478A-BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0017 10: 26: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0060 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 950-00106 Desi gn Services Design work on SEVA ATC #02 6, 819. 350 6, 819. 350
DOL 0. 000 0. 00
1. 00000 6, 819. 350 6, 819. 35
0090 900- 00014 Added Item (Lunp Sum)/ Rel ocate ITS Line 1. 000 1. 000
LS 0. 000 0. 00
72, 715. 20000 1. 000 72,715. 20
0095 900- 00014 Added Item (Lunp Sun)/ Garrison Storm Sewer Line 1. 000 1. 000
LS 0. 000 0. 00
35, 236. 25000 1. 000 35, 236. 25
0105 613-20300 Furn Lumin 16. 000 16. 000
EACH 0. 000 0. 00
202. 40000 16. 000 3,238. 40
0110 613-20300 Furn Lumin 6. 000 6. 000
EACH 0. 000 0. 00
676. 20000 6. 000 4,057. 20
0115 900- 00006 Added Item (Dol lar)/ HPS to LED Design Cost 8,211. 000 8,211. 000
DOL 0. 000 0. 00
1. 00000 8,211. 000 8,211. 00
0120 950- 00106 Design Services - Various Additional Design Services 32, 056. 670 32, 056. 670
DOL 0. 000 0. 00
1. 00000 32, 056. 670 32, 056. 67
0130 614-72862 Ped Push Button (Spec) Audible Push Buttons 12. 000 12. 000
EACH 0. 000 0. 00
759. 47000 12. 000 9,113. 64
0135 202-00203 Rem Curb and Cutter 1, 313. 000 1, 313. 000
LF 0. 000 0. 00
10. 00000 1, 313. 000 13, 130. 00
0140 202-00220 Rem Asphal t Mat 1, 322. 000 1, 322. 000
SY 0. 000 0. 00
11. 73000 1, 322. 000 15, 507. 06



CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19478A-BI D ESTI MATE RUN 12/ 02/ 2016
PRQIECT: FBR0063- 046 ESTI MATE NO 0017 10: 26: 34
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0145 202- 00250 Rem Pavenent Mar ki ng 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 203-00060 Enb Matl (CP) 90. 000 90. 000
CcY 0. 000 0. 00
127. 44000 90. 000 11, 469. 60
0155 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
130. 00000 10. 000 1, 300. 00
0160 208-00020 Silt Fence 210. 000 210. 000
LF 0. 000 0. 00
2. 50000 210. 000 525. 00
0165 208-00035 Aggr egat e Bag 52. 000 52. 000
LF 0. 000 0. 00
8. 00000 52. 000 416. 00
0170 208-00045 Conc Washout Str 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
140. 00000 5. 000 700. 00
0180 208- 00206 Erosi on Control Supervisor 1. 000 1. 000
DAY 0. 000 0. 00
150. 00000 1. 000 150. 00
0185 210-00810 Res Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
380. 00000 1. 000 380. 00
0190 210-04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
4,134. 32000 2.000 8, 268. 64
0195 403-00720 HVA (Pat chi ng) (Asph) 61. 570 61.570
TON 0. 000 0. 00
250. 00000 61. 570 15, 392. 50



CONTI D: C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19478A-BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: FBRO063- 046 ESTI MATE NO. 0017 10: 26: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0200 412-00600 Conc Pvnt (6 In) 163. 000 163. 000
Sy 0. 000 0. 00
75. 00000 163. 000 12, 225. 00
0205 604- 19405 Inlet Ty R Spec (5 Ft) 2. 000 2.000
EACH 0. 000 0. 00
13, 337. 00000 2.000 26, 674. 00
0210 608- 00006 Conc Sidewal k (6 1n) 659. 000 659. 000
Sy 0. 000 0. 00
58. 26000 659. 000 38,393.34
0215 608-00010 Conc Curb Ranp 33. 000 33. 000
Sy 0. 000 0. 00
165. 00000 33. 000 5, 445. 00
0220 609- 20010 Curb Ty 2 B 58. 000 58. 000
LF 0. 000 0. 00
35. 00000 58. 000 2,030. 00
0225 609-21020 Cand GTy 2 11-B 2, 622. 000 2,622. 000
LF 0. 000 0. 00
29. 00000 2,622. 000 76, 038. 00
0230 609- 24010 Qutter Ty 2 (10 Ft) 91. 000 91. 000
LF 0. 000 0. 00
30. 00000 91. 000 2,730. 00
0235 625-00001 Const Surveying (Hour) 25. 000 25. 000
HOUR 0. 000 0. 00
100. 00000 25. 000 2,500. 00
0240 627-00005 Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0. 00
425. 00000 0. 000 0.00
0245 627-00011 Pvnt Mg Pai nt (Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0.00
0250 630- 00000 Fl aggi ng 271. 000 270. 500
HOUR 0.500 13.00
26. 00000 271. 000 7, 046. 00



CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19478A-BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0017 10: 26: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0255 630- 00007 Traf Crl Inspection 0. 000 0. 000
DAY 0. 000 0. 00
395. 00000 0. 000 0. 00
0260 630-00012 Traf Crl Mnt 11. 000 11. 000
DAY 0. 000 0. 00
1, 100. 00000 11. 000 12, 100. 00
0265 630- 80335 Barricade (3 MA) (Tenp) 4.000 3. 600
EACH 0. 400 40. 00
100. 00000 4. 000 400. 00
0270 630- 80341 Const Traf Sign (A) 10. 000 9. 000
EACH 1.000 30. 00
30. 00000 10. 000 300. 00
0275 630- 80360 Drum Channel Dev 40. 000 36. 000
EACH 4.000 80. 00
20. 00000 40. 000 800. 00
0280 900- 00014 Added Item (Lunp Sun)/ Qutter Type 2 Thi ckness and 1. 000 1. 000
Concrete O ass
LS 0. 000 0. 00
3, 732. 00000 1. 000 3,732.00
0285 202-00240 Rem Asphalt Mat (Planing) Garison St and Ranps 11, 491. 000 11, 491. 000
Sy 0. 000 0. 00
4. 45000 11, 491. 000 51, 134. 95
0290 403-09221 SMA (Fi bers) (Asph) Garrison St and Ranps 79. 440 79. 440
TON 0. 000 0. 00
126. 50000 79. 440 10, 049. 16
0295 403- 33841 HVA (G S) (100) (PG 64-22) Garrison St and Ranps 1, 248. 630 1, 248. 630
TON 0. 000 0. 00
75. 90000 1, 248. 630 94, 771. 02
0300 411-10255 Enul Asph (SS) Garrison St and Ranps 438. 000 438. 000
GAL 0. 000 0. 00
3. 16000 438. 000 1,384.08
0305 627-00011 Pvnt Mg Paint (Waterborne) Garriso 17. 000 17. 000
GAL 0. 000 0. 00
35. 00000 17. 000 595. 00



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19478A-BI D ESTI MATE RUN 12/ 02/ 2016
PRQJECT: FBR0063- 046 ESTI MATE NO 0017 10: 26: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0310 627-30205 Ther mopl astic Pvnt Mg (WS) Garrison St Bike Lanes 480. 000 480. 000
SF 0. 000 0. 00
21. 75000 480. 000 10, 440. 00
CAT 0200 CURRENT AMI  $ 8, 852,262.02$% 9,899.57$ 8,290, 593. 25
CAT NOO300 0300 STRUCTURES
0065 631-10002 *Bri dge Design and Construction 1. 000 1. 000
LS 0. 000 0. 00
3, 000, 000. 00000 1. 000 3, 000, 000. 00
0125 507-00100 Conc S and D Pave (Reinf) 50. 140 50. 140
CY -0. 040 -47. 40
1, 185. 03000 50. 100 59, 370. 00
CAT 0300 CURRENT AMI  $ 3,059,417.40$% -47.40% 3,059, 370. 00
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0075 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 82, 000.00 $ 0.00% 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $11,993,679.42 $

9,852.17 $11, 431, 963. 25



